
BID DEADLINE 04/24/2015 at 4:00 PM

BID OPENING 04/27/2015 at 9:00 AM

DATE TIME

Dunlap Roofing Company Quote $ $37,335.00 4/21/2015 10:10 AM
1608 E Jefferson Ave Anticipated Start Date Monday, May 04, 2015
Fresno, CA 93725 Estimated # Days 4
(559) 439-8650 Labor Rate $ / Hr $175.00
CSLB: 290883 B, C39, C33 & ASB Admin Rate on Materials $50/hr No Subs

Delta Enterprises Quote $ $30,450.00 4/23/2015 4:20 PM
4108 36th St Anticipated Start Date Monday, May 11, 2015
Sacramento CA 95820 Estimated # Days 5

Labor Rate $ / Hr $125.00
CSLB: 881570 B, C8, C39 Admin Rate on Materials 25.00% No Subs

Joseph Murphy Construction Quote $ $27,837.63 4/24/2015 10:00 AM
7610 National Drive Anticipated Start Date Monday, May 11, 2015
Livermore, CA 94550 Estimated # Days 5

Labor Rate $ / Hr $88.00
CSLB: 869285 B, C39 Admin Rate on Materials 20.00% No Subs

D7 Roofing Services, Inc Quote $ $26,400.00 4/24/2015 10:20 AM
205 23rd St Anticipated Start Date Monday, May 11, 2015
Sacramento, CA 95816 Estimated # Days 5

Labor Rate $ / Hr $75.00
CSLB: 746471 C39 Admin Rate on Materials 15.00% No Subs

Probuilders Quote $ $34,000.00 4/24/2015 11:00 AM
7030 Drywood Way Anticipated Start Date Monday, May 18, 2015
Orangevale, CA 95662 Estimated # Days 10

Labor Rate $ / Hr $110.00
CSLB: 884897 B, C36 Admin Rate on Materials 10.00% No Subs

Madsen Roofing & Waterproofing Inc Quote $ $25,887.00 4/24/2015 3:45 PM
PO Box 277730 Anticipated Start Date Monday, May 25, 2015
Sacramento, CA 95827 Estimated # Days 7

Labor Rate $ / Hr $105.00
CSLB: 519488 B, C39, C43, ASB Admin Rate on Materials 15.00% No Subs

Sierra Single Ply Quote $ $22,000.00 4/24/2015 3:57 PM
4710 Patrol Road Suite B Anticipated Start Date Monday, May 11, 2015
McClellan, CA 95652 Estimated # Days 5

Labor Rate $ / Hr $85.00
CSLB: 669427 B, C39 Admin Rate on Materials 20.00% No Subs

BID OPENING:   
Staff Present:  Matt Davies
Staff Present:  Mark Jones  

REQUEST FOR BID 15-04
FS53 - Re-Roof Project

BIDDER AMOUNT

             SACRAMENTO METROPOLITAN FIRE DISTRICT

     RECEIVED


